

SECRET

CHAM-0104  
Copy 1 of 4

Contract No. NOas-58-812(SS-100)  
Amendment No. 4

General Dynamics Corporation  
Convair Division  
San Diego, California

DEC 23 1958

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No. NOas-58-812 (SS-100) between General Dynamics Corporation, Convair Division, San Diego, California, and the United States Government, and said contract, as amended, is further amended as hereinafter set forth.

2. Pursuant to the provisions of Clause 2, entitled "CHANGES" of the General Provisions of the contract, Item 3 of APPENDIX I to the Schedule is amended at an increase in estimated cost and fixed fee of \$38,966.00 as follows:

a. By deleting Item 3 in its entirety and in lieu thereof, substitute the following new Item 3:

"Item 3.

Contractor shall conduct preliminary design studies of high performance reconnaissance vehicles based upon the "Super Hustler" concept and in accordance with Enclosure (A) to Contractor's letter dated October 15, 1958, incorporated herein by reference. The "Super Hustler" type vehicle performance should be at least:

Altitude at start of cruise-----	90,000'+
Range-----	4,000 mi.+
Speed-----	Mach 2 - 4
Payload-----	500 lbs.+

The Contractor shall construct scale models of components or complete configurations and conduct tests at Government-provided and/or privately owned facilities in order to establish feasibility of design concepts.

25X1

Orig - SS-100  
2 - Contractor  
3 - Finance  
4 - Chrono

SECRET

SECRET

Contractor is not restricted to consideration of staged vehicle to accomplish the mission in the event that alternate concepts appear feasible.

Contractor shall present an informal summary of work accomplished on or before 31 October 1958. Additional studies of selected problems may be accomplished and final report will be completed by 1 December 1958."

3. As a result of the foregoing, PART III - ESTIMATED COST AND FIXED FEE of the Schedule is amended as follows:

- a. By increasing the total cost by the sum of \$36,417.00, or a new total of \$209,088.00. -
- b. By increasing the fixed fee by the sum of \$2,549.00 or a new total of \$14,637.00.
- c. It is recognized by the parties hereto that the work contemplated by Item 3 is separate and distinct from all other work authorized hereunder and as such the costs incurred in the performance thereof shall be segregated to the best of the Contractor's ability from all other costs incurred hereunder. It is further agreed that a total of \$73,800.00 is included in the total estimated cost in a. above and is to be used for work under Item 3.

4. All other terms, conditions and requirements of the contract remain unchanged.

5. Please indicate your receipt of this Amendment No. 4 to Contract No. NOas-58-812 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,  
THE UNITED STATES OF AMERICA

By

Contracting Officer

ACKNOWLEDGED AND ACCEPTED  
THIS 31st DAY OF December, 1958.  
GENERAL DYNAMICS CORPORATION  
CONVAIR DIVISION

By

Title Vice President -  
Convaire Division